
10-1.__  MAINTAINING TRAFFIC 
Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public 

Convenience," Section 7-1.09, "Public Safety," and Section 12, "Construction Area 
Traffic Control Devices," of the Standard Specifications, "Public Safety" of these special 
provisions and these special provisions. 

Closure is defined as the closure of a traffic lane or lanes, including shoulder, ramp or 
connector lanes, within a single traffic control system. 

Closures shall conform to the provisions in "Traffic Control System for Lane 
Closure" of these special provisions. 

In addition to the provisions set forth in "Public Safety" of these special provisions, 
whenever work, including the work of installing, maintaining, and removing temporary 
railing (Type K) is to be performed on the freeway within 1.8 m of the adjacent traffic 
lane, the adjacent traffic lane shall be closed. 

Except as listed above, closure of adjacent traffic lane will not be required for 
grinding and grooving operations, and for installing, maintaining and removing traffic 
control devices. 

At locations where falsework pavement lighting or pedestrian openings through 
falsework are designated, falsework lighting shall be installed in conformance with the 
provisions in Section 86-6.11, "Falsework Lighting," of the Standard Specifications. 

Openings shall be provided through bridge falsework for the use of public traffic at 
each location where falsework is constructed over the streets or routes listed in the 
following table.  The type, minimum width, height, and number of openings at each 
location, and the location and maximum spacing of falsework lighting, if required for 
each opening, shall conform to the requirements in the table.  The width of vehicular 
openings shall be the clear width between temporary railings or other protective work.  
The spacing shown for falsework pavement lighting is the maximum distance center to 
center in meters between fixtures. 

 
 

Calaveras Boulevard Separation (Route 237) (Widen) 
 

 Number  Width  Height 
Vehicle Openings  

2 
 

19.2 
 

4.9 
Pedestrian Openings  

2 
 

2.5 
 

4.9 
 

 Location Spacing 
Falsework Pavement 

Lighting 
 

R and L with C 
Staggered ½ 

Space 

 
7 

(Width and Height in meters) 
(R = Right side of traffic.   L = Left side of traffic) 
(C = Centered overhead) 

 



 
Jacklin Road Undercrossing (Widen) 

 
 Number  Width  Height 

Vehicle Openings  
2 

 
12.0 

 
4.6 

Pedestrian Openings  
2 

 
1.8 

 
4.6 

 
 Location Spacing 

Falsework Pavement 
Lighting 

 
R and L 

 
7 

(Width and Height in meters) 
(R = Right side of traffic.   L = Left side of traffic) 
(C = Centered overhead) 

 
 

East Warren Avenue Undercrossing (Widen) 
 

 Number  Width  Height 
Vehicle Openings  

2 
 

9.6 
 

5.1 
Pedestrian Openings  

2 
 

1.8 
 

5.1 
 

 Location Spacing 
Falsework Pavement 

Lighting 
 

R and L 
Staggered ½ 

Space 

 
9 

(Width and Height in meters) 
(R = Right side of traffic.   L = Left side of traffic) 
(C = Centered overhead) 

 
The exact location of openings will be determined by the Engineer. 



 
Closures are only allowed during the hours shown in the lane requirement charts 

included in this section "Maintaining Traffic," except for work required under 
Sections 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety." 

The full width of the traveled way shall be open for use by public traffic when 
construction operations are not actively in progress. 

Unless approved by the Engineer, the maximum length of a single stationary lane 
closure shall be 3 km. 

Unless approved by the Engineer, not more than 1 separate stationary lane closures 
will be allowed at one time.  Concurrent stationary closures shall be spaced no closer than 
3 km apart. 

Local authorities shall be notified at least 5 business days before work begins.  The 
Contractor shall cooperate with local authorities to handle traffic through the work area 
and shall make arrangements to keep the work area clear of parked vehicles. 

Adjacent ramps, in the same direction of travel, servicing 2 consecutive local streets 
shall not be closed simultaneously unless directed by the Engineer. 

C43(CA) (FRESH CONCRETE) sign shall be used at the beginning of the pavement 
slab replacement work area.  The sign shall be in place during the entire curing period. 

SC6-4(CA) (RAMP CLOSED) sign shall be used to inform motorists of the 
temporary closing of a connector, entrance ramp or exit ramp for more than one business 
day. 

The  SC6-4(CA) signs shall be installed at least 7 days before closing the connector 
or ramp, but not more than 14 days before the connector or ramp closure.  The Contractor 
shall notify the Engineer at least 2 business days before installing the SC6-4(CA) signs.  
The SC6-4(CA) signs shall be stationary mounted at locations shown on the plans and as 
directed by the Engineer. 

Accurate information shall be maintained on the SC6-4(CA) signs.  The SC6-4(CA) 
signs, when no longer required, shall be immediately covered or removed. 

Personal vehicles of the Contractor's employees shall not be parked on the traveled 
way or shoulders including sections closed to public traffic. 

Personal vehicles of the Contractor's employees shall not be parked within the right of 
way . 

When work vehicles or equipment are parked on the shoulder within 1.8 m of a traffic 
lane, the shoulder area shall be closed as shown on the plans. 

If minor deviations from the lane requirement charts are required, a written request 
shall be submitted to the Engineer at least 15 days before the proposed date of the 
closure.  The Engineer may approve the deviations if there is no significant increase in 
the cost to the State and if the work can be expedited and better serve the public traffic. 

Designated legal holidays are:  January 1st, the third Monday in February, the last 
Monday in May, July 4th, the first Monday in September, November 11th, Thanksgiving 
Day, and December 25th.  When a designated legal holiday falls on a Sunday, the 
following Monday shall be a designated legal holiday.  When November 11th falls on a 
Saturday, the preceding Friday shall be a designated legal holiday. 

Special Days are: the third Monday in January, the second Monday in February, 
March 31, the second Monday in October, and any day on which a major event, as 
determined by the Engineer, is scheduled. 



Full compensation for furnishing, erecting, maintaining, and removing and disposing 
of the SC6-4(CA), W20-1, and C24(CA) signs shall be considered as included in the 
contract lump sum price paid for construction area signs and no additional compensation 
will be allowed therefor. 

 
 

 
Lane Closure Restriction for Designated Legal Holidays and Special Days 
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Legends: 

 Refer to lane closure charts 
x The full width of the traveled way shall be open for use by public traffic after 4:00 A.M.  

xx The full width of the traveled way shall be open for use by public traffic. 
H Designated Legal Holiday 

SD Special Day 
 



 
Chart No. 1 

Freeway/Expressway Lane Requirements 
County:  Alameda Route/Direction:  680/Southbound KP:  0.201/7.779 PM:  0.125/4.834 

Closure Limits:  From 1.6 km N/O Grimmer UC to Scott Creek UC 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  
Mondays through Thursdays 1 1 1 1                3 3 2 2 1  

Fridays 1 1 1 1                 3 3 2 2  
Saturdays 1 1 1 1 1 2 2 3 3            3 3 3 2  
Sundays 2 1 1 1 1 1 1 2 2 3             3 2  

 
Legend: 

1 Provide at least one through freeway lane open in direction of travel 
  

2 Provide at least two adjacent through freeway lanes open in direction of travel 
  

3 Provide at least three adjacent through freeway lanes open in direction of travel 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:   
 



 
Chart No. 2 

Freeway/Expressway Lane Requirements 
County:  Alameda Route/Direction:  680/Northbound KP:  0.201/7.78   PM:  0.125/4.834 

Closure Limits:  From Scott Creek UC to 1.6 km N/O Grimmer UC 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  
Mondays through Thursdays 1 1 1 1 1                  2 2  

Fridays 1 1 1 1 1                   2  
Saturdays 2 1 1 1 1 1 2                 2  
Sundays 2 1 1 1 1 1 1 2 2              2 1  

 
Legend: 

1 Provide at least one through freeway lane open in direction of travel 
  

2 Provide at least two adjacent through freeway lanes open in direction of travel 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:   
 



 
Chart No. 3 

Complete Connector Closure Hours/Connector Lane Requirements 
County:  Alameda Route/Direction:  680/Southbound KP:  4.411                PM:  2.741 

Closure Limits: On the SB Rte 680/SB Rte 262 collector off    

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  
Mondays through Thursdays C C C C N N N N N N N N N N N N N N N N N N N C  

Fridays C C C C N N N N N N N N N N N N N N N N N N N C  
Saturdays C C C C C N N N N N N N N N N N N N N N N N N C  
Sundays C C C C C C C N N N N N N N N N N N N N N N N C  

 
Legend: 

C Connector may be closed completely 
  

N No work permitted. 
  

REMARKS:  See Detour No. 1 
 



 
Chart No. 4 

Complete Ramp Closure Hours/Ramp Lane Requirements 
County:  Alameda Route/Direction:  680/Southbound KP: 0.613                   PM: 0.381 

Closure Limits: On the Scott Creek Road off-ramp 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  
Mondays through Thursdays C C C C                  C C C  

Fridays C C C C                   C C  
Saturdays C C C C C C C C C C           C C C C  
Sundays C C C C C C C C C C           C C C C  

 
Legend: 

C Ramp may be closed completely 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:  
 



 
Chart No. 5 

Complete Ramp Closure Hours/Ramp Lane Requirements 
County:  Alameda Route/Direction:  680/Southbound KP:  3.542                 PM:  2.201 

Closure Limits:  On the Mission Blvd./Rte 262 on-ramp 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  
Mondays through Thursdays C C C C C                    C C  

Fridays C C C C C                      C  
Saturdays C C C C C C C C                 C C  
Sundays C C C C C C C C C               C C C  

 
Legend: 

C Ramp may be closed completely 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:   See Detour No. 2 
 



 
Chart No. 6 

Complete Ramp Closure Hours/Ramp Lane Requirements 
County:  Alameda Route/Direction:  680/Southbound KP:  SCL-15.98    PM:  SCL-9.931 

Closure Limits:  On the Scott Creek Road on-ramp 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  
Mondays through Thursdays C C C C C                C C C C  

Fridays C C C C C                C C C C  
Saturdays C C C C C C C C C           C C C C C  
Sundays C C C C C C C C C C C C C       C C C C C  

 
Legend: 

C Ramp may be closed completely 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:   See Detour No. 3 
 



 
Chart No. 7 

Complete Connector Closure Hours/Connector Lane Requirements 
County:  SCL Route/Direction:  680/SB PM:  7.901 

Closure Limits:  On the Connector Off-Ramp to EB Calaveras (Rte 237) 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  
Mondays through Thursdays C C C C C C C C C C C C C C C     C C C C C  

Fridays C C C C C C C C C C C C C C C     C C C C C  
Saturdays C C C C C C C C C C C C C C C C C C C C C C C C  
Sundays C C C C C C C C C C C C C C C C C C C C C C C C  

 
Legend: 

C Connector may be closed completely 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:  See Detour Plan #5.  See Lane Closure Restriction for Designated Legal Holidays and Special 
Days Table in the Maintaining Traffic section of these Special Provisions for additional closure restrictions. 

 



 
Chart No. 8 

Complete Connector Closure Hours/Connector Lane Requirements 
County:  SCL Route/Direction:  680/SB PM:  7.291 

Closure Limits:  On the On-ramp from Calaveras Blvd/Rte 237 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  
Mondays through Thursdays C C C C C C C                C C  

Fridays C C C C C C C                 C  
Saturdays C C C C C C C C                C  
Sundays C C C C C C C C C              C C  

 
Legend: 

C Connector may be closed completely 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:  See Detour Plan #6 
 



 
Chart No. 9 

Complete Ramp Closure Hours/Ramp Lane Requirements 
County:  SCL Route/Direction:  680/SB PM:  8.751 

Closure Limits:  On the Off-ramp to Jacklin Rd. 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  
Mondays through Thursdays C C C C C C C    C C C C C C C   C C C C C  

Fridays C C C C C C C    C C C C C C C   C C C C C  
Saturdays C C C C C C C C C C C C C C C C C C C C C C C C  
Sundays C C C C C C C C C C C C C C C C C C C C C C C C  

 
Legend: 

C Ramp may be closed completely 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:  Traffic detoured to the next off-ramp. 
 



 
Chart No. 10 

Complete Ramp Closure Hours/Ramp Lane Requirements 
County:  SCL Route/Direction:  680/SB PM:  8.291 

Closure Limits:  On the On-ramp from Jacklin Rd. 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  
Mondays through Thursdays C C C C C C C C   C C C C C       C C C  

Fridays C C C C C C C C   C C C C C       C C C  
Saturdays C C C C C C C C C C C          C C C C  
Sundays C C C C C C C C C C C C C C C C C C C C C C C C  

 
Legend: 

C Ramp may be closed completely 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:  See Detour Plan #7 
 



 
Chart No. 11 

Freeway/Expressway Lane Requirements 
County:  SCL Route/Direction:  680/NB PM:  M7.5/M9.9 

Closure Limits:  From Calaveras/Rte 237 to Scott Creek UC. 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  
Mondays through Thursdays 1 1 1 1 1 3               3 3 3 2  

Fridays 1 1 1 1 1 3                3 3 2  
Saturdays 2 1 1 1 1 2 2 3 3            3 3 3 2  
Sundays 2 2 1 1 1 1 2 2 2 3           3 3 3 2  

 
Legend: 

 
1 Provide at least one through freeway lane open in direction of travel 
  

2 Provide at least two adjacent through freeway lanes open in direction of travel 
  

3 Provide at least three adjacent through freeway lanes open in direction of travel 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:   
 



 
Chart No. 12 

Freeway/Expressway Lane Requirements 
County:  SCL Route/Direction:  680/SB PM:  M7.5/M9.9 

Closure Limits:  From Calaveras/Rte 237 to Scott Creek UC. 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  
Mondays through Thursdays 1 1 1 1 1 2 3              3 3 2 2  

Fridays 1 1 1 1 1 2 3              3 3 3 2  
Saturdays 2 1 1 1 1 1 2 2 3           3 3 3 3 2  
Sundays 2 1 1 1 1 1 1 2 2 3           3 3 3 2  

 
Legend: 

 
1 Provide at least one through freeway lane open in direction of travel 
  

2 Provide at least two adjacent through freeway lanes open in direction of travel 
  

3 Provide at least three adjacent through freeway lanes open in direction of travel 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:   
 



 
Chart No. 13 

Complete Connector Closure Hours/Connector Lane Requirements 
County:  SCL Route/Direction:  680/NB PM:  7.904 

Closure Limits:  On the Connector On-Ramp from EB Calaveras (Rte 237) 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  
Mondays through Thursdays C C C C C C C               C C C  

Fridays C C C C C C C                C C  
Saturdays C C C C C C C C C              C C  
Sundays C C C C C C C C C C C           C C C  

 
Legend: 

C Connector may be closed completely 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:  See Detour Plan #8.  See Lane Closure Restriction for Designated Legal Holidays and Special 
Days Table in the Maintaining Traffic section of these Special Provisions for additional closure restrictions. 

 



 
Chart No. 14 

Complete Connector Closure Hours/Connector Lane Requirements 
County:  SCL Route/Direction:  680/NB PM:  7.435 

Closure Limits:  On the Connector Off-Ramp to WB Calaveras (Rte 237) 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  
Mondays through Thursdays C C C C C                C C C C  

Fridays C C C C C                 C C C  
Saturdays C C C C C C C C              C C C  
Sundays C C C C C C C C C            C C C C  

 
Legend: 

C Connector may be closed completely 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:  See Detour Plan #4.  See Lane Closure Restriction for Designated Legal Holidays and Special 
Days Table in the Maintaining Traffic section of these Special Provisions for additional closure restrictions. 

 



 
Chart No. 15 

Freeway/Expressway Lane Requirements 
County:  SCL Route/Direction:  237/EB PM:  11.08 

Closure Limits:  At the Junction with Route 680. 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  
Mondays through Thursdays 1 1 1 1 1 1 2                2 2  

Fridays 1 1 1 1 1 1 2                 2  
Saturdays 2 1 1 1 1 1 1 2 2 2              2  
Sundays 2 1 1 1 1 1 1 1 1 2 2 2           2 2  

 
Legend: 

 
1 Provide at least one through freeway lane open in direction of travel 
  

2 Provide at least two adjacent through freeway lanes open in direction of travel 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:  See Lane Closure Restriction for Designated Legal Holidays and Special Days Table in the 
Maintaining Traffic section of these Special Provisions for additional closure restrictions. 

 



 
Chart No. 16 

Freeway/Expressway Lane Requirements 
County:  SCL Route/Direction:  237/WB PM:  11.08 

Closure Limits:  At the Junction with Route 680. 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24  
Mondays through Thursdays 1 1 1 1 2                2 2 2 1  

Fridays 1 1 1 1 2                 2 2 2  
Saturdays 1 1 1 1 1 1 2 2 2             2 2 2  
Sundays 1 1 1 1 1 1 1 1 2 2            2 2 1  

 
Legend: 

 
1 Provide at least one through freeway lane open in direction of travel 
  

2 Provide at least two adjacent through freeway lanes open in direction of travel 
  
 Work permitted within project right of way where shoulder or lane closure is not required. 
  

REMARKS:  See Lane Closure Restriction for Designated Legal Holidays and Special Days Table in the 
Maintaining Traffic section of these Special Provisions for additional closure restrictions. 

 



 
Erection and removal of falsework at locations where falsework openings are 

required shall be undertaken one location at a time.  During falsework erection and 
removal, public traffic in the lanes over which falsework is being erected or removed 
shall be detoured or stopped as specified in this section, "Maintaining Traffic."  
Falsework erection shall include adjustments or removal of components that contribute to 
the horizontal stability of the falsework system.  Falsework removal shall include 
lowering falsework, blowing sand from sand jacks, turning screws on screw jacks, and 
removing wedges. 

The Contractor shall have necessary materials and equipment on the site to erect or 
remove the falsework over any one opening before detouring or stopping public traffic. 



 
10-1.__  CLOSURE REQUIREMENTS AND CONDITIONS 

Closures shall conform to the provisions in "Maintaining Traffic" of these special 
provisions and these special provisions. 

 
CLOSURE SCHEDULE 
By noon Monday, the Contractor shall submit a written schedule of planned closures 

for the following week period, defined as Sunday noon through the following Sunday 
noon.  Closures involving work (temporary barrier placement and paving operations) that 
will reduce horizontal clearances, traveled way inclusive of shoulders, to 2 lanes or less 
shall be submitted not less than 25 days and not more than 125 days before the 
anticipated start of operation.  Closures involving work (pavement overlay, overhead sign 
installation, falsework and girder erection) that will reduce the vertical clearances 
available to the public, shall be submitted not less than 25 days and not more than 
125 days before the anticipated start of operation. 

The Closure Schedule shall show the locations and times of the proposed closures.  
The Closure Schedule request forms furnished by the Engineer shall be used.  Closure 
Schedules submitted to the Engineer with incomplete or inaccurate information will be 
rejected and returned for correction and resubmittal.  The Contractor will be notified of 
disapproved closures or closures that require coordination with other parties as a 
condition of approval. 

Closure Schedule amendments, including adding additional closures, shall be 
submitted by noon to the Engineer, in writing, at least 3 business days in advance of a 
planned closure.  Approval of Closure Schedule amendments will be at the discretion of 
the Engineer. 

The Engineer shall be notified of cancelled closures 2 business days before the date of 
closure. 

Closures that are cancelled due to unsuitable weather may be rescheduled at the 
discretion of the Engineer. 

 
CONTINGENCY PLAN 
A detailed contingency plan shall be prepared for reopening closures to public traffic.  

If required by "Beginning of Work, Time of Completion and Liquidated Damages" of 
these special provisions, the contingency plan shall be submitted to the Engineer before 
work at the job site begins.  Otherwise, the contingency plan shall be submitted to the 
Engineer within one business day of the Engineer's request. 

 
LATE REOPENING OF CLOSURES 
If a closure is not reopened to public traffic by the specified time, work shall be 

suspended in conformance with the provisions in Section 8-1.05, "Temporary Suspension 
of Work," of the Standard Specifications.  No further closures are to be made until the 
Engineer has accepted a work plan, submitted by the Contractor, that will insure that 
future closures will be reopened to public traffic at the specified time.  The Engineer will 
have 2 business days to accept or reject the Contractor's proposed work plan.  The 
Contractor will not be entitled to compensation for the suspension of work resulting from 
the late reopening of closures. 



For each 10-minute interval, or fraction thereof past the time specified to reopen the 
closure, the Department will deduct $ 3,500 per interval from moneys due or that may 
become due the Contractor under the contract. 

 
COMPENSATION 
The Engineer shall be notified of delays in the Contractor's operations due to the 

following conditions, and if, in the opinion of the Engineer, the Contractor's controlling 
operation is delayed or interfered with by reason of those conditions, and the Contractor's 
loss due to that delay could not have been avoided by rescheduling the affected closure or 
by judicious handling of forces, equipment and plant, the delay will be considered a right 
of way delay and will be compensated in conformance with the provisions in 
Section 8-1.09, "Right of Way Delays," of the Standard Specifications: 

 
1. The Contractor's proposed Closure Schedule is denied and his planned closures 

are within the time frame allowed for closures in "Maintaining Traffic" of these 
special provisions, except that the Contractor will not be entitled to compensation 
for amendments to the Closure Schedule that are not approved. 

2. The Contractor is denied a confirmed closure. 
 
Should the Engineer direct the Contractor to remove a closure before the time 

designated in the approved Closure Schedule, delay to the Contractor's schedule due to 
removal of the closure will be considered a right of way delay and compensation for the 
delay will be determined in conformance with the provisions in Section 8-1.09, "Right of 
Way Delays," of the Standard Specifications. 



 
10-1.__  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE 

A traffic control system shall consist of closing traffic lanes and ramps in 
conformance with the details shown on the plans, the provisions in Section 12, 
"Construction Area Traffic Control Devices," of the Standard Specifications, the 
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special 
provisions, and these special provisions. 

The provisions in this section will not relieve the Contractor of responsibility for 
providing additional devices or taking measures as may be necessary to comply with the 
provisions in Section 7-1.09, "Public Safety," of the Standard Specifications. 

During traffic stripe operations and pavement marker placement operations using 
bituminous adhesive, traffic shall be controlled, at the option of the Contractor, with 
either stationary or moving lane closures.  During other operations, traffic shall be 
controlled with stationary lane closures.  Attention is directed to the provisions in 
Section 84-1.04, "Protection From Damage," and Section 85-1.06, "Placement," of the 
Standard Specifications. 

If components in the traffic control system are displaced or cease to operate or 
function as specified, from any cause, during the progress of the work, the Contractor 
shall immediately repair the components to the original condition or replace the 
components and shall restore the components to the original location. 

 


